CITY OF PORTOLA STIP PROJECTS 1998

PPNO

ALLOC ACTUAL AWARD | ACTUAL EXP FED
PROJECT NUMBER | FUND DESCRIPTION TYPEOF| STIP | CT/ | PROJ 98/99 | 99/00 | 00/01 | 01/02 | 02/03 | 03/04 PROJ. | FED AUTH ALLOC EXT ALLOC AWARD EXT. AWARD Exp EXT AUTH ACTIONS / COMMENTS
EA TYPE WORK | CYCLE | CTC | COMP. TOTALS DATE DEADLINE DEADLINE DEADLINE
PROJECT TITLE DEADLINE DATE DEADLINE| DATE DATE DATE

2043 ST $ |Gulling Street traffic signals |Reconstr | 1998 | CT | E&P 4 4 11/15/2000 6/30/2003 Project delayed due to Gulling St Bridge constr

RPL-5290(004) and reconstruct Gulling CT | PS&E 43 43 5/1/2001 6/30/2003 Loc Assist funding lead, Permits approval lead

1A0800 Street south to Feather Riv CTC| RIW 18 18 6/6/2001 6/30/2003 Need Maint Agreemt - Agrmt revud & okd by City - Need actual plans to

Gulling St Signals bridge CTC] CON 557 557]N/A 6/30/2002 5/9/2002 5/9/2003 | 11/9/2003| 11/3/2003 | 11/3/2006 proceed with Caltrans Permits

total 622 4/3/03 CTC appr 6 mo award extension

2044 FED $ |West Street from SR 70 Reconstr 1998 | CT | E&P 17 17 10/8/1998| 6/3/1998| 6/30/2000 Still need award package; FROE.

RPSTPL-5290(002) ST $ |to Joy Way - Replace curb CT | PS&E 91 91] 11/22/1999 11/22/1999 6/30/2001 Proj complete, ped lights cannot be done under orig const contract.

1A0700 and gutter, sidewalk, CTC] RW 21 21] 12/13/1999 12/8/1999 6/30/2001

West Street new pavement CTC] CON 1571 1571 4/2/2001 3/29/2001 3/29/2002 6/8/2001 $1455k alloc, $116k ret to unprog balance rh

total 1700 about $270k constr left unexpended

City has subm Alloc Amend 4/03
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HEADS UP! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING ALLOCATE OR EXTEND BEFORE DEADLINE 'CONSIDER REPROGRAMMING IN LATERFISCALYEARS |

PAGE 1 OF 2 REVISED 11/17/2003



CITY OF PORTOLA STIP PROJECTS 2002

PPNO FED$/ ALLOC | ACTUAL ACTUAL EXPEND
PROJECT NUMBER .
EA FSTIP DESCRIPTION T\TVPOERgF CSYEEE (?';'r(/; CP(;\?; 02/03 | 03/04 | 04/05 | 05/06 | 06/07 Tz'?l'iJLS FEDDA/-.\F[IJETH DEAll-;IISSI(l:\lE EXT ALLOC D@ZSEEE AIX\IIE//\ARD?.IEET AWARD DEE);E-\TDELTI\IIDE EXT ACTIONS / COMMENTS
PROJECT TITLE ST$ DEADLINE DATE DATE DEADLINE]
2371 ST $ |Route A15 from South City 2002 | CT| E&P 23 23 6/30/2005 Consider respreading project, advance E&P, PS&E, to get project going
Limits to Colorado St Reconstr| 2002 | CT | PS&E 92 92 6/30/2005 and unbunch funding deadlines. If no advance, then reprogram years rs
2002 |CTC] RW 78 78 6/30/2005
A15 Reconstruction 2002 |CTC|] CON 1138 1138 6/30/2006
total 1331|N/A
2383 FED$ |Replace deck on 2 bridges: Recon E&P 0 need FROE
BRLSZA-5290(003) ST $ |Br. 9C-100 and 9C-130 PS&E 0 Proj Final Report expected in Fall 2003 - by Quincy Eng
453984L RW 0
Gulling Street Bridges 2002 [CTC| CON 400 400| 8/13/2002 6/13/2002| 6/12/2003 6/13/2002 6/13/2005 Proj almost complete - bridges finished, still need to
HBRR Rehab w/STIP match total 400 finish approach paving Spring 2003 rs
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